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ESTIMATE RUN 09/12/2008

ESTIMATE SUMMARY 12:58:24

CONTID: C16288         ESTIMATE NO: 0001 PROG 2005

PCN: 16288-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Black Gore Creek Sediment Removal PERCENT TIME:

PROJECT NO: C0702-275                     

I-70 Black Gore Creek Sediment Removal

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 08/29/2008 DATE TIME STARTED 07/18/2008

5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 08/25/2008

 DATE AWARDED 07/09/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 07/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 930,034.50 PARTICIPATING $ $ 3,450.00

AWARD PROJECT AMT: 847,878.00 NON-PARTICIPATING 58,010.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,468.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.57

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

10/31/2008 ??:??:??

6.61%

868,573.87

61,460.63

61,460.63

59,991.81

$

$

$

$

3,450.00

58,010.63

61,460.63

0.00

61,460.63

-1,468.82

0.00

59,991.81

0.00

AMOUNT DUE 59,991.81 59,991.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 59,991.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0
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PCN: 16288-BID    ESTIMATE RUN 09/12/2008

PROJECT: C0702-275                     ESTIMATE NO: 0001 12:58:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000

L S 0.000 0.00

115.00000 0.000 0.00

202-00000  
 

0010 REMOVAL OF TREE STUMP 1.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

202-00012  
 

0015 REMOVAL OF PAVEMENT MARKING 210.000 0.000

SF  0.000 0.00

4.00000 0.000 0.00

202-00250  
 

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 15,705.000 0.000

CY  0.000 0.00

28.50000 0.000 0.00

203-00010  
 

0025 ROLLING 4.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01140  
 

0030 BLADING 40.000 0.000

HOUR 0.000 0.00

155.00000 0.000 0.00

203-01500  
 

0035 BACKHOE 16.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01510  
 

0040 DOZING 32.000 0.000

HOUR 0.000 0.00

275.00000 0.000 0.00

203-01550  
 

0045 DOZING (LANDSCAPING) 34.000 0.000

HOUR 0.000 0.00

185.00000 0.000 0.00

203-01555  
 

0050 TRUCK (DUMP) 24.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01582  
 

0055 FRONT END LOADER (RUBBER TIRE) 8.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01590  
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PCN: 16288-BID    ESTIMATE RUN 09/12/2008

PROJECT: C0702-275                     ESTIMATE NO: 0001 12:58:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LABORER 16.000 0.000

HOUR 0.000 0.00

32.00000 0.000 0.00

203-02330  
 

0065 STOCKPILE TOPSOIL 104.000 0.000

CY  0.000 0.00

10.50000 0.000 0.00

207-00210  
 

0070 EROSION LOG (12 INCH) 1,840.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00002  
 

0075 STORM DRAIN INLET PROTECTION 1.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

208-00050  
 

0080 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00070  
 

0085 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

208-00100  
 

0090 EROSION CONTROL SUPERVISOR 15.000 0.000

DAY 0.000 0.00

115.00000 0.000 0.00

208-00206  
 

0100 DEWATERING 1.000 0.000

L S 0.200 26,800.00

134,000.00000 0.200 26,800.00

211-03005  
 

0105 SEEDING (NATIVE) 2.030 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006  
 

0110 SOIL CONDITIONING 2.030 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

212-00032  
 

0115 MULCHING (WEED FREE HAY) 2.030 0.000

ACRE 0.000 0.00

675.00000 0.000 0.00

213-00002  
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PCN: 16288-BID    ESTIMATE RUN 09/12/2008

PROJECT: C0702-275                     ESTIMATE NO: 0001 12:58:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 MULCH TACKIFIER 305.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0125 TRANSPLANT TREE 6.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

215-00010  
 

0130 SOIL RETENTION BLANKET (EXCELSIOR) 2,469.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

216-00015  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 114.000 0.000

CY  46.000 5,060.00

110.00000 46.000 5,060.00

304-06007  
 

0140 AGGREGATE BASE COURSE (SPECIAL) 6.000 0.000

CY  0.000 0.00

450.00000 0.000 0.00

304-09000  
 

0145 GEOTEXTILE (SEPARATOR) (CLASS A) 136.000 0.000

SY  0.000 0.00

6.50000 0.000 0.00

420-00130  
 

0150 GEOGRID REINFORCEMENT 455.000 0.000

SY  273.000 1,433.25

5.25000 273.000 1,433.25

506-01020  
 

0155 FENCE (PLASTIC) 2,150.000 0.000

LF  1,382.000 3,109.50

2.25000 1,382.000 3,109.50

607-11525  
 

0160 REINFORCED GRASS/CONCRETE POROUS PAVEMENT 400.000 0.000

SY  0.000 0.00

66.00000 0.000 0.00

608-00100  
 

0165 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

2,450.00000 0.000 0.00

625-00000  
 

0170 *MOBILIZATION 1.000 0.000

L S 0.250 12,500.00

50,000.00000 0.250 12,500.00

626-00000  
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PCN: 16288-BID    ESTIMATE RUN 09/12/2008

PROJECT: C0702-275                     ESTIMATE NO: 0001 12:58:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 425.00

1,700.00000 0.250 425.00

626-01000  
 

0180 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 620.000 0.000

LF  464.000 812.00

1.75000 464.000 812.00

627-00025  
 

0185 *FLAGGING 1,200.000 0.000

HOUR 33.250 914.38

27.50000 33.250 914.38

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 0.000 0.00

95.00000 0.000 0.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 55.000 0.000

DAY 4.000 2,680.00

670.00000 4.000 2,680.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 1.000 32.00

32.00000 1.000 32.00

630-80341  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000 0.000

EACH 1.500 49.50

33.00000 1.500 49.50

630-80342  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 0.000

EACH 12.000 408.00

34.00000 12.000 408.00

630-80343  
 

0215 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 3,600.00

3,600.00000 1.000 3,600.00

630-80355  
 

0220 *DRUM CHANNELIZING DEVICE 36.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80360  
 

0225 *TRAFFIC CONE 242.000 0.000

EACH 34.000 187.00

5.50000 34.000 187.00

630-80380  
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PCN: 16288-BID    ESTIMATE RUN 09/12/2008

PROJECT: C0702-275                     ESTIMATE NO: 0001 12:58:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A FUEL COST ADJUSTMENT 4,656.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $58,010.63 58,010.63CURRENT AMT 915,799.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0245 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.250 3,450.00

13,800.00000 0.250 3,450.00

620-00001  
 

0250 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

435.00000 0.000 0.00

620-00020  
 

CAT 0400 $3,450.00 3,450.00CURRENT AMT 14,235.00 $$

PROJECT TOTAL 61,460.63 $ 61,460.63CURRENT AMT 930,034.50 $$


